ID WBS Task Name Contact | Resource Duration
Initials

182 3.5.1.2.2.48 REX ops retests new production fwd node (samgwfd02) AL SS 5 days
249 35214 Deploy/observe tools for SamGrid job queue GG PM,SS 3 days
251 3.5.21.2 Deploy/observe tools for auto-clean up for OSG job queue GG PM,SS 2 days
183 3.5.1.2.243 Put new fwd node in production, take old node out (samgfwd02, old: dOsrv15) AL SS 1 day
186 3.5.1.225.1 REX ops drains and take production fwd node offline (dOsrv66) AL SS 1 day
187 3.5.1.2.25.2 REX ops installs software on new production fwd node (samgfwd03) AL SS 1 day
188 3.5.1.2.255 REX ops tests new production fwd node (samgfwd03) AL SS 1 day
189 3.5.1.2.253 Put new fwd node in production, take old node out (samgfwd03, old: dOsrv66) AL SS 1 day
240 3,581 REX ops installs software on test fwd node (dOsrv15) AL SS 1 day
194 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 1 day
195 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS 1 day
196 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL  SS,LCG 2 days
242 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS 1 day
243 3.5.8.6 REX ops installs durable locations test machine AL SS 1 day
244 3.5.83 Trial use of SamGrid test stand AL SS 3 days
200 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS 1 day
201 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS 1 day
202 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL  SS,LCG 2 days
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Start Finish Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08 Jan 27, '08
sIM[TIwW[T[F[Ss[sIM[TIwW[T[F[S[SIM[TIW[T[F[S|[SIM[TIW[T[F[S[SIM[TIW[T[F[S[S[M[T]
Mon 1/7/08 Fri 1/11/08 : SS : s retests new production fwd node (samgwfd02)
Mon 1/7/08 Wed 1/9/08 PM,SS @ = Deploy/observe [tools for SamGrid job queue
Thu 1/10/08 Fri 1/11/08 1 & Deploy/observe tools for auto-clean up for OSG job queue

Mon 1/14/08
Mon 1/14/08
Tue 1/15/08
Wed 1/16/08
Thu 1/17/08

Fri 1/18/08
Tue 1/22/08
Wed 1/23/08
Thu 1/24/08
Thu 1/24/08
Mon 1/28/08
Tue 1/29/08

Mon 2/4/08

Tue 2/5/08
Wed 2/6/08

Mon 1/14/08
Mon 1/14/08
Tue 1/15/08
Wed 1/16/08
Thu 1/17/08
Fri 1/18/08
Tue 1/22/08
Wed 1/23/08
Fri 1/25/08
Thu 1/24/08
Mon 1/28/08
Thu 1/31/08
Mon 2/4/08
Tue 2/5/08
Thu 2/7/08

PM,SS :
: SS
1S

Put new fwd node in production, take old node out (samgfwd02,
REX ops drains and take production fwd node offline (dOsrv66)
REX ops installs software on new production fwd node (sam
REX ops tests new production fwd node (samgfwd03)
Put new fwd node in production, take old node out (
i (do

SS
SS

SS

SS
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Mar 9, '08

Feb 3, '08 Feb 10, '08 Feb 17, '08

Feb 24, '08

Mar 2, '08

sIM/TIWw|TI[FE[S

SIMITIW|TIFEIs|IsIMITIwW|[TIF[s[s|IM|[TIwW[TI[F]S

W/ T|IF[s|sIM|ITIw|[TIF[s|s|IM|[TIw|[TI]EFE]S

old: dOsrv15)
gfwd03)

(samgfwd03, old: d0Osrve6)

srv15)

LCG/UK fwd node

back into system%

ps configure production fwd node

ftware on test queue node (old samgrid)

X ops installs ddrable locations test machine
ey Trial use of SamGrid test stand

SS REX ops installs software on LCG/Germany fwd node
SS REX ops puts fwd node back into system
SS,LCG Site and REX ops configure production fwd node
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